
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/20/2015

ESTIMATE SUMMARY 12:57:59

CONTID: C20172         ESTIMATE NO: 0004 PROG 2005

PCN: 20172-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85, I-25 TO B STREET OVERLAY PERCENT TIME:

PROJECT NO: NH0851-008                    

SH 85, I-25 TO B STREET OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 11/20/2015 DATE TIME STARTED 08/03/2015

2635 DELTA DRIVE DATE LET 05/14/2015 DATE WORK BEGAN

 DATE AWARDED 06/11/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/09/2015 DATE ACCEPTED

COLORADO SPRINGS CO 80910     (719)392-4207 DATE NOTICE TO PROCEED 08/03/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,079,295.90 PARTICIPATING $ $ 326,986.16

AWARD PROJECT AMT: 4,950,268.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.08

CALENDAR DAYS

CALENDAR DAYS

74.03%

1,319,091.99

326,986.16

326,986.16

326,986.16

$

$

$

$

3,760,203.91

0.00

3,760,203.91

0.00

3,760,203.91

-74,254.03

0.00

3,685,949.88

0.00

AMOUNT DUE 3,685,949.88 326,986.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 326,986.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.0 TIME ALLOW: 130

ORIG TIME ALLOW: 125
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

200.000

EACH

9.35000

0010 *Removal of Sidewalk 43.000

0.000

202-00200  
 

1,069.4143.000

0.00

43.000

SY  

24.87000

0015 *Removal of Curb 2,592.000

0.000

202-00201  
 

22,550.402,592.000

0.00

2,592.000

LF  

8.70000

0020 *Removal of Curb and Gutter 816.200

0.000

202-00203  
 

8,121.19816.200

0.00

816.200

LF  

9.95000

0025 *Removal of Concrete Curb Ramp 300.000

0.000

202-00206  
 

11,190.00300.000

0.00

300.000

SY  

37.30000

0030 *Removal of Asphalt Mat (Planing) 146,323.000

0.000

202-00240  
 

409,704.40146,323.000

0.00

150,999.000

SY  

2.80000

0035 *Removal of Ground Sign 25.000

0.000

202-00810  
 

3,117.2525.000

0.00

25.000

EACH

124.69000

0040 *Removal of Sign Panel 6.000

0.000

202-00821  
 

467.586.000

0.00

6.000

EACH

77.93000

0045 *Removal of Guardrail Type 3 1,183.000

0.000

202-01130  
 

2,851.031,183.000

0.00

2,219.000

LF  

2.41000

0050 Removal of Median Barrier 161.000

0.000

202-01180  
 

13,013.63161.000

0.00

161.000

LF  

80.83000

0055 *Removal of End Anchorage 4.000

0.000

202-01300  
 

531.204.000

0.00

10.000

EACH

132.80000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

301.81000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

10.000

CY  

80.27000

0070 *Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

0.000

LF  

26.90000

0075 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.60000

0080 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2,102.231.000

0.00

2.000

EACH

2,102.23000

0085 *Storm Drain Inlet Protection (Type 1) 316.000

0.000

208-00051  
 

2,423.72316.000

0.00

316.000

LF  

7.67000

0090 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

4,297.21000

0095 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

123.66000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

259.69000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

208.78000

0110 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

1.000

HOUR

123.66000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Control Supervisor 16.000

0.000

208-00205  
 

3,561.4416.000

0.00

80.000

HOUR

222.59000

0120 *Reset Traffic Signal Head 6.000

0.000

210-00831  
 

14,025.606.000

0.00

6.000

EACH

2,337.60000

0125 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

18.000

EACH

585.39000

0130 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

10.000

EACH

312.21000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

12,335.17000

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

16,756.04000

0145 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

240.000

SF  

2.47000

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

28,348.00000

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

110.000

LB  

24.73000

0160 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

265.87000

0165 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

173.13000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

160.76000

0175 Aggregate Base Course (Special) 77.250

0.000

304-09000  
 

2,438.7877.250

0.00

270.000

CY  

31.57000

0180 Hot Mix Asphalt (Patching) (Asphalt) 117.880

0.000

403-00720  
 

20,636.07117.880

0.00

117.880

TON 

175.06000

0185 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 6,402.380

0.000

403-34821  
 

517,312.306,402.380

0.00

6,931.000

TON 

80.80000

0190 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 15,497.050

3,537.280

403-34851  
 

1,664,361.8219,034.330

309,299.76

20,762.000

TON 

87.44000

0195 Emulsified Asphalt (Slow-Setting) 9,494.000

0.000

411-10255  
 

28,671.889,494.000

0.00

22,492.000

GAL 

3.02000

0200 *Guardrail Type 3 (6-3 Post Spacing) 2,085.000

0.000

606-00301  
 

53,480.252,085.000

0.00

2,445.000

LF  

25.65000

0205 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

1,297.79000

0210 *Median Terminal 2.000

0.000

606-01460  
 

8,450.742.000

0.00

2.000

EACH

4,225.37000

0215 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

8,692.204.000

0.00

10.000

EACH

2,173.05000

0216 Transition Ty 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,050.00000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0217 End Anchor Ty 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

1,250.00000

0218 Impact Atten 0.000

0.000

614-85001  
 

0.000.000

0.00

0.000

EACH

29,480.00000

0220 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

20.000

LF  

6.99000

0225 *Concrete Sidewalk 83.560

0.000

608-00000  
 

6,754.1583.560

0.00

83.560

SY  

80.83000

0230 *Concrete Curb Ramp 398.190

0.000

608-00010  
 

71,793.66398.190

0.00

398.190

SY  

180.30000

0235 *Curb and Gutter Type 2 (Section II-B) 816.200

0.000

609-21020  
 

20,298.89816.200

0.00

816.200

LF  

24.87000

0240 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

2,914.000

LF  

6.67000

0245 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

214.000

EACH

34.29000

0250 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

105.000

EACH

37.41000

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

40.52000

0260 *Sign Panel (Class I) 2.000

0.000

614-00011  
 

93.522.000

0.00

2.000

SF  

46.76000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

1,402.7418.000

0.00

18.000

SF  

77.93000

0270 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

2.000

0.000

614-01573  
 

1,870.322.000

0.00

2.000

EACH

935.16000

0275 *Traffic Signal Face (12-12-12) 1.000

0.000

614-70336  
 

3,896.001.000

0.00

1.000

EACH

3,896.00000

0280 *Construction Surveying 0.496

0.000

625-00000  
 

26,945.790.496

0.00

1.000

L S 

54,326.19000

0285 *Mobilization 1.000

0.000

626-00000  
 

239,700.581.000

0.00

1.000

L S 

239,700.58000

0290 *Public Information Services 0.616

0.000

626-01000  
 

3,569.590.616

0.00

1.000

L S 

5,794.79000

0295 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

493.000

GAL 

85.01000

0300 *Pavement Marking Paint (Low VOC Solvent Base) 909.140

0.000

627-00012  
 

55,366.63909.140

0.00

909.140

GAL 

60.90000

0305 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,314.000

SF  

19.03000

0310 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,067.000

SF  

20.30000

0315 *Flagging 2,779.250

0.000

630-00000  
 

101,526.002,779.250

0.00

2,779.250

HOUR

36.53000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Traffic Control Inspection 6.000

0.000

630-00007  
 

1,074.426.000

0.00

6.000

DAY 

179.07000

0325 *Traffic Control Management 57.000

0.000

630-00012  
 

59,200.2057.000

0.00

125.000

DAY 

1,038.60000

0330 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

2.000

EACH

3,008.36000

0335 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

71.63000

0340 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

408.3119.000

0.00

38.000

EACH

21.49000

0345 *Construction Traffic Sign (Panel Size B) 32.000

0.000

630-80342  
 

2,292.1632.000

0.00

64.000

EACH

71.63000

0350 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

315.164.000

0.00

8.000

EACH

78.79000

0355 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,730.211.000

0.00

2.000

EACH

5,730.21000

0360 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,148.83000

0365 *Drum Channelizing Device 118.000

0.000

630-80360  
 

9,297.22118.000

0.00

300.000

EACH

78.79000

0370 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

27.16000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Traffic Cone 105.000

0.000

630-80380  
 

751.80105.000

0.00

600.000

EACH

7.16000

0380 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

250.70000

0385 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

2.000

DAY 

608.83000

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment -3,406.050

0.000

700-70016  
 

-3,406.05-3,406.050

0.00

23,000.000

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0405 F/A Asphalt Cement Cost Adjustment -35,850.570

0.000

700-70019  
 

-35,850.57-35,850.570

0.00

25,000.000

F A 

1.00000

0410 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0415 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0420 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Erosion Control 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Relocate Utility 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 Uncl Excav 523.470

0.000

203-00000  
 

21,812.99523.470

0.00

650.000

CY  

41.67000

1005 ABC (CL 6) 136.780

0.000

304-06000  
 

7,295.85136.780

0.00

137.000

TON 

53.34000

1015 Geogrid Reinforce 358.000

0.000

506-01020  
 

970.18358.000

0.00

358.000

SY  

2.71000

1020 HMA (Gr SX) (100) (PG 58-28) 458.160

0.000

403-34821  
 

54,411.08458.160

0.00

500.000

TON 

118.76000

1025 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

2.000

HOUR

100.27000

1030 Sawing Asphalt Mat (6 In) 0.000

0.000

202-05026  
 

0.000.000

0.00

0.000

LF  

2.39000

1035 Str Bkfl (Flow-Fill) 205.000

0.000

206-00065  
 

26,650.00205.000

0.00

205.000

CY  

130.00000

1040 Added Item (Ton)/ Extra Work for Leveling Course 0.000

3,537.280

900-00024  
 

17,686.403,537.280

17,686.40

3,537.280

TON 

5.00000

1045 Emb Prot Ty 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

1,500.00000

1050 Emb Prot Ty 5 0.000

0.000

615-00050  
 

0.000.000

0.00

0.000

EACH

1,100.00000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1052 Bitum S and D Pave (Asph) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

175.06000

1055 Riprap (6 In) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

90.00000

1060 18 In CSP 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

60.00000

CAT 3,500,630.35326,986.164,308,753.82CURRENT AMT0200 $ $ $

CAT NO0300 STR. J-18-M 

0435 *Removal of Asphalt Mat (Planing) (Special) 1,701.000

0.000

202-00246  
 

9,474.571,701.000

0.00

1,897.000

SY  

5.57000

0440 *Removal of Portions of Present Structure (Class 2) 292.000

0.000

202-00453  
 

92,712.92292.000

0.00

531.000

SY  

317.51000

0445 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

482.90000

0450 *Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

569.000

LF  

162.98000

0451 Brdg Rail Post 0.000

0.000

606-11900  
 

0.000.000

0.00

59.000

EACH

173.59320

0455 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 315.390

0.000

403-34851  
 

27,577.70315.390

0.00

315.390

TON 

87.44000

0460 *Waterproofing (Membrane) 1,783.000

0.000

515-00120  
 

36,587.161,783.000

0.00

1,897.000

SY  

20.52000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0300 STR. J-18-M 

0465 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

56.000

LF  

338.03000

0470 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

140.000

LF  

30.18000

0475 *Concrete (Patching) 22.300

0.000

601-06100  
 

64,612.0222.300

0.00

66.000

CY  

2,897.40000

0480 *Reinforcing Steel (Epoxy Coated) 246.000

0.000

602-00020  
 

890.52246.000

0.00

1,650.000

LB  

3.62000

CAT 231,854.890.00569,002.14CURRENT AMT0300 $ $ $

CAT NO0301 STR. J-18-B 

0485 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

70.000

SY  

2.80000

0490 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

46.000

LF  

171.43000

0495 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

8.000

TON 

87.44000

0500 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

55.000

LF  

30.18000

0505 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

46.000

LF  

199.20000

CAT 0.000.0019,604.40CURRENT AMT0301 $ $ $

CAT NO0302 STR. I-17-R 

0510 *Removal of Asphalt Mat (Planing) (Special) 1,130.000

0.000

202-00246  
 

6,294.101,130.000

0.00

1,130.000

SY  

5.57000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-R 

0515 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

185.000

TON 

87.44000

0520 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,125.000

SY  

20.52000

0525 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

60.000

LF  

338.03000

0530 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

90.000

LF  

30.18000

0531 Rem Port Present Str (2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

317.51000

0532 Rem Port Present Str (3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

482.90000

0533 Conc (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,897.40000

0534 Rem Port Present Str (1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0536 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.62000

CAT 6,294.100.0068,553.50CURRENT AMT0302 $ $ $

CAT NO0303 STR. I-17-CO 

0535 *Removal of Asphalt Mat (Planing) (Special) 809.000

0.000

202-00246  
 

4,506.13809.000

0.00

917.000

SY  

5.57000
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PCN: 20172-BID    ESTIMATE RUN 11/20/2015

PROJECT: NH0851-008                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:57:59

CUMULATIVE
AMOUNT

CAT NO0303 STR. I-17-CO 

0540 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

151.000

TON 

87.44000

0545 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

20.52000

0550 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

200.000

LF  

338.03000

0551 Rem Port Present Str (2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

317.51000

0553 Conc (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,650.00000

CAT 4,506.130.0085,917.13CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0555 Field Office (Class 2) 0.616

0.000

620-00002  
 

7,882.850.616

0.00

1.000

EACH

12,796.84000

0560 Field Laboratory (Class 2) 0.616

0.000

620-00012  
 

8,254.680.616

0.00

1.000

EACH

13,400.46000

0565 Sanitary Facility 0.616

0.000

620-00020  
 

780.850.616

0.00

1.000

EACH

1,267.61000

CAT 16,918.380.0027,464.91CURRENT AMT0400 $ $ $

$ 3,760,203.85326,986.16$5,079,295.90$CURRENT AMTPROJECT TOTAL


